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Conservation as Part of Augmentation
Public Process Schedule

Dates Task or Activity

3/1/00 Mail Letter Announcing Initial Meeting (with agenda and schedule)
Post Information on BPA’s ConAug Web Site

3/22/00 1st Meeting (1 to 4 pm, Rm 122, BPA Headquarters)

4/26/00 2nd Meeting (1 to 4 pm, Rm 122, BPA Headquarters)

4/28/00 Supplemental Subscription ROD Issued

5/16/00 Final Rate Case ROD Issued

5/24/00 3rd Meeting (1 to 4 pm, Rm 122, BPA Headquarters)

6/28/00 4th Meeting (1 to 4 pm, Rm 122, BPA Headquarters)

7/26/00 5th Meeting (1 to 4 pm, Rm 122, BPA Headquarters)

8/23/00 6th (and Final) Meeting (1 to 4 pm, Rm 122, BPA Headquarters)

9/?/00 Issue Invitation to Reduce Load through Conservation (IRLC)

{Note: ConAug negotiations and contracts are contingent on having a signed Subscription
contract in place that specifies the BPA load obligation.  BPA is ready to begin individual
discussions on a ConAug proposal as soon as the customer has signed their Subscription
contract.  BPA will conduct these discussions on a bilateral basis and is willing to proceed
with signing ConAug agreements when a “good” deal is apparent.}

9/30/00 Subscription Contracts Window Closes

3/?/00 Conclude Initial ConAug IRLC Process and Assess Progress (six months from the
date the IRLC is issued)

10/1/01 Subscription Contract Period Begins (conservation programs need to begin
delivering savings to reduce BPA’s need for power purchases)
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